



2	Playing Gadgets	P/F of Playing Gadgets	2	intangible benefits	Goods	Local	1.417	ADP	1.417	Tender	Single Stage Two Envelop	1st Quarter	10 Aug 2023	04 Sep 2023	10 Oct 2023	02 Nov 2023	04 Mar 2024	Provision of Funds, variation of rates adjustment and settlement of others unforeseen circumstances
3	P/F Bins for collection of Solid Waste	P/F Bins for collection of solid waste large size	30	intangible benefits	Goods	Local	1.1	ADP	1.1	Tender	Single Stage Two Envelop	1st Quarter	23 Aug 2023	26 Sep 2023	16 Oct 2023	30 Dec 2023	30 Mar 2024	Subject to Provision of Funds, variation of rates adjustment and settlement of others unforeseen circumstances
																		the Quantity and amount of works

4	OHR 5000 Gallon	Construc of OHR 5000 Gallon	1	intangible benefits	Works	Local	1.45	ADP	1.45	Tender	Single Stage Two Envelop	1st Quarter	05 Sep 2023	05 Oct 2023	04 Nov 2023	15 Feb 2024	20 Jun 2024	may change due to MRS rates for the year of 2023- 24. these works are Subject to Provisio of Funds, variatio of rates adjustm and settlem of others unfores circums
																		the Quantit and amount of works may change

5	P/F Enteranc Pillar for Signage	P.F Enteranc Pillars for Signage	2	intangible benefits	Works	Local	0.163	ADP	0.163	Tender	Single Stage One Envelop	1st Quarter	30 Sep 2023	31 Oct 2023	23 Nov 2023	10 Jan 2024	20 Jun 2024	due to MRS rates or any other reason for the year of 2023- 24. these works are Subject to Provisio of Funds, variatio of rates adjustm and settlem of others unfores circums
																		Subject to Provisio of Funds,



8	Chainlin	Construc of Chainlin around informati center & high activity zone 6' high	1	intangible	Works	Local	4.141	ADP	4.141	Tender	Single Stage Two Envelop	2nd Quarter	16 Oct 2023	23 Nov 2023	05 Dec 2023	02 Jan 2024	15 Jan 2024	Provisio of Funds, variatio of rates adjustm and settlem of others unfore circums
9	Chain Link	Construc of Chainlin around informati center & high activity zone and camping sites, 4' high	1	intangible	Works	Local	19.922	ADP	19.922	Tender	Single Stage Two Envelop	2nd Quarter	12 Oct 2023	01 Nov 2023	18 Nov 2023	22 Dec 2023	15 Jun 2024	Subject to Provisio of Funds, variatio of rates adjustm and settlem of others unfore circums
																		Subject to Provisio of Funds,

10	Gazebos/ Shade/G has 2 Benches	Gazebos/ Each Shade/G has 2 Benches	5	intangible	Works	Local	3.881	ADP	3.881	Tender	Single Stage Two Envelop	2nd Quarter	26 Oct 2023	23 Nov 2023	04 Dec 2023	03 Jan 2024	15 Jun 2024	variatio of rates adjustm and settlem of others unfores circums
11	Tyre Shop	Construc of Tyre Shop / service center complet in all respect as per analysis.	1	intangible	Works	Local	3.281	ADP	3.281	Tender	Single Stage Two Envelop	2nd Quarter	18 Oct 2023	10 Nov 2023	30 Nov 2023	28 Dec 2023	20 Jun 2024	Subject to Provisio of Funds, variatio of rates adjustm and settlem of others unfores circums
		Construc of Tuc Shop /																Subject to Provisio of Funds,

12	Tuch Shop	Kois in hollow stone complet in all respect as per analysis.	2	intangible	Works	Local	3.281	ADP	3.281	Tender	Single Stage Two Envelop	2nd Quarter	24 Oct 2023	15 Nov 2023	30 Nov 2023	20 Dec 2023	31 May 2024	variatio of rates adjustm and settlem of others unfores circums
13	BBQ	Construc of fire place and BBQ compete in all respect as per analysis	2	intangible	Works	Local	0.748	ADP	0.748	Tender	Single Stage Two Envelop	2nd Quarter	27 Oct 2023	18 Nov 2023	05 Dec 2023	02 Jan 2024	15 Jun 2024	Subject to Provisio of Funds, variatio of rates adjustm and settlem of others unfores circums
																		Subject to Provisio of Funds,



14	Boundar Pillars	Construc of Boundar Pillars	125	intangible	Works	Local	8.593	ADP	8.593	Tender	Single Stage Two Envelop	2nd Quarter	25 Oct 2023	22 Nov 2023	06 Dec 2023	12 Jan 2024	15 Jun 2024	variatio of rates adjustm and settlem of others unfores circums
----	--------------------	--------------------------------------	-----	------------	-------	-------	-------	-----	-------	--------	-----------------------------------	----------------	----------------	----------------	----------------	----------------	----------------	--