

**ANNUAL PROCUREMENT PALN FOR THE YEAR ( 2023 - 2024)**  
**(Under Rule 8 of the Punjab Procurement Rules 2014)**

**Name of the Procuring Agency: Divisional Forest Officer, Lahore Shiekhupura Forest, Division, Lahore.**

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Estimat cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Construc of RCC pedestria bridge	Construc of RCC pedestria bridge	1	1	Works	Local	15.144	ADP	15.144	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 May 2024	30 May 2024	
2	Construc of Indoor games hall 940.06 sft	Construc of Indoor games hall 940.06 sft	940	940.06 sft	Works	Local	7.083	ADP	7.083	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 May 2024	30 May 2024	
3	Construc of "Food Court" Shop Type	Construc of "Food Court" Shop Type	1	1	Works	Local	3.913	ADP	3.913	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 May 2024	30 May 2024	





11	Court Entrance Steps with planter 1 Each	Court Entrance Steps with planter 1 Each	1	1 Each	Works	Local	0.99	ADP	0.99	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Apr 2024	30 Apr 2024
12	Construc Guest Hut 3 No.	Construc Guest Hut 3 No.	3	3 No.	Works	Local	16.593	ADP	16.593	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jun 2024	29 Jun 2024
13	Construc of Water fall 1 Each	Construc of Water fall 1 Each	1	1 Each	Works	Local	11.641	ADP	11.641	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jun 2024	29 Jun 2024
14	BBQ and Fire Place 3 No.	BBQ and Fire Place 3 No.	3	3 No.	Works	Local	1.014	ADP	1.014	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Apr 2024	30 Apr 2024
15	Providin and Fixing of children swings (Double peeing) made of MS material as per selection and	Providin and Fixing of children swings (Double peeing) made of MS material as per selection and	3	3 No.	Goods	Local	0.333	ADP	0.333	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024

	approval pf Approval Authority 3 No.	approval pf Approval Authority 3 No.																
16	Providin and Fixing of children swings (Slide) made of MS material as per selection and approval pf Approval Authority 3 No.	Providin and Fixing of children swings (Slide) made of MS material as per selection and approval pf Approval Authority 3 No.	3	3 No.	Goods	Local	0.368	ADP	0.368	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024	
17	Providin and Fixing of children swings made of PVC material as per image	Providin and Fixing of children swings made of PVC material as per image	3	3 No.	Goods	Local	2.71	ADP	2.71	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024	

	Attached 3 No.	Attached 3 No.																
18	Providin and Fixing of fiber glass animal "Elephan of life size 1 Each	Providin and Fixing of fiber glass animal "Elephan of life size 1 Each	1	1 Each	Goods	Local	0.438	ADP	0.438	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024	
19	Providin and Fixing of fiber glass animal "Zarafa" of life size Set of Three 1 Each	Providin and Fixing of fiber glass animal "Zarafa" of life size Set of Three 1 Each	1	1 Each	Goods	Local	0.682	ADP	0.682	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024	
20	Providin and Fixing of fiber glass animal "Dinosau of life size 1 Each	Providin and Fixing of fiber glass animal "Dinosau of life size 1 Each	1	1 Each	Goods	Local	0.475	ADP	0.475	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024	

21	Sitting bench, rott iron structure PVC planks, 6' wide, sitting back rest and arm 10 No.	Sitting bench, rott iron structure PVC planks, 6' wide, sitting back rest and arm 10 No.	10	10 No.	Goods	Local	0.45	ADP	0.45	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024
22	Gazeboe Hollow stone 14 No.	Gazeboe Hollow stone 14 No.	14	14 No.	Works	Local	14.199	ADP	14.199	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jun 2024	29 Jun 2024
23	Pickup 796 CC with accessori or garbage collectio with one cubic meter capacity and original back deck 1 Each	Pickup 796 CC with accessori or garbage collectio with one cubic meter capacity and original back deck 1 Each	1	1 Each	Goods	Local	2.2	ADP	2.2	Tender	Single Stage Two Envelop	1st Quarter	14 Sep 2023	16 Oct 2023	27 Oct 2023	15 Jan 2024	30 Jan 2024







29	Other (BPS 15-17) 1650 Sft Forest Colony Ravi Road Lahore 3 Nos.	Other (BPS 15-17) 1650 Sft Forest Colony Ravi Road Lahore 3 Nos.	3	3 No.	Works	Local	3.099	ADP	3.099	Tender	Single Stage Two Envelop	1st Quarter	04 Aug 2023	21 Aug 2023	01 Sep 2023	15 Feb 2024	29 Feb 2024
30	Rehabilit of Residenc Category B & Other (BPS 18-19) 3150 Sft Forest Colony Ravi Road Lahore 2 Nos.	Rehabilit of Residenc Category B & Other (BPS 18-19) 3150 Sft Forest Colony Ravi Road Lahore 2 Nos.	2	2 Nos.	Works	Local	2.68	ADP	2.68	Tender	Single Stage Two Envelop	1st Quarter	04 Aug 2023	21 Aug 2023	01 Sep 2023	15 Feb 2024	29 Feb 2024